ID Task Task Name Duration Start Finish ‘July 21 ‘January 1 |June 11 | November 21 | May 1 | October 11 | March 21
O  Mode 5/31 816 | 114 117 | a3 | 619 | o 1120 | 25 | ap3 7/9 9/24 12/10 | 2/25 513 |
1 - Pond D 627 days Mon 11/23/15 Tue 4/17/18 I
Closure-Outfall
Permit DEC-30

2 |[F wm Install Dewatering 60 days Mon 11/23/15 Fri 2/12/16

System
3 EH wm Decant Pond D 60 days Wed 12/30/15 Tue 3/22/16

into Pond E outfall

through Treatment

System
4 - Dewatering 50 days Wed 3/23/16 Tue5/31/16
5 L Subgrade Prep 275 days Wed 4/27/16 Tue 5/16/17
6 - Liner Install 100 days Wed 5/17/17 Tue 10/3/17
7 - Cover Material 150 days Wed 6/14/17 Tue 1/9/18
8 - Final 70 days Wed 1/10/18 Tue 4/17/18

Grade/Vegitation

Task Project Summary [ I Manual Task I I Start-only L Deadline
Project: Pond D-Permit-Extra Cq  Split iinna G IHActve Task Duration-only Finish-only a Progress
Date: Mon 10/26/15 Milestone L 4 Inactive Milestone Manual Summary Rollup External Tasks Manual Progress
Summary 1 Inactive Summary [ Manual Summary 1 External Milestone o
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